

REPUBLIC OF MAURITIUS

Mauritius Meteorological Services

Indicative Procurement Plan for Financial Year July 2023 to June 2024

S.No	Type/Nature of Procurement	Project	Cost Estimate (Rs)	Procurement Method to be used	Approximate Date of launching of Bid	Remarks
1	Goods	Acquisition of CCTV	300,000	Restricted Bidding	Nov-2023	
2	Goods	Acquisition of Hydrogen Generator	5,000,000	Restricted Bidding	Nov-2023	
3	Goods	Acquisition of IT Equipment	500,000	Restricted Bidding	Nov-2023	
4	Goods	Installation of Solar panels at Agalega	200,000	Restricted Bidding	Dec-2023	
5	Consultancy	New MMS Building	1,000,000	Restricted Bidding	Jan-2024	
6	Works	Renovation works at Agalega	800,000	Restricted Bidding	Feb-2024	
7	Works	Electrical Rewiring – Phase III	350,000	Restricted Bidding	Feb-2024	
8	Works	Upgrading /Renovation works at MMS	500,000	Restricted Bidding	Feb-2024	

Date: 10.10.2023

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

Approved: Dr P. Booneedy

