

REPUBLIC OF MAURITIUS
Ministry of Land Transport and Light Rail

Indicative Procurement Plan for Financial Year 2022-23
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Consultancy Services	Introduction of Adaptive Traffic Control System	<i>July 2022</i>
2	<i>Services</i>	<i>Maintenance of 331 sets of Traffic Signal equipment</i>	<i>August 2022</i>
3	Services	Maintenance of 63 Speed Cameras and Back Office equipment	August 2022
4	Works	Construction and Installation of Traffic and road safety devices , Traffic signs, Road markings and Miscellaneous items	<i>August 2022 and January 2023</i>
5	Works	Supply and installation of smart Bus Shelters across the island	<i>September 2022 and January 2023</i>
6	Works	Design and Build Pedestrian footbridge at Pont Fer Phoenix	<i>September 2022 and January 2023</i>
7	Works	Construction of Traffic Centre at Constance Flacq to provide for 10 bus stands as per requirements of the NLTA	December 2022
8	Works	Design and Build Mechanical Arrestor Beds at Soreze and Valton	<i>January 2023</i>
9	Works	Implementation of Cycle Network Programme at Rose Hill	February 2023

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

10	Services	Awareness and Sensitisation Road Safety Campaigns	<i>September 2022</i>
11	Goods	Supply and Fix Traffic Signs for upgrading traffic signage across the island	<i>March 2023</i>
12	Goods	Supply, Installation and Commissioning of Traffic Signal equipment	<i>April 2023</i>
13	Goods	Supply and commissioning of Hand Push cold paint road marking machine	<i>September 2022</i>

Date: 16 January 2023

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*