



AGRICULTURAL MARKETING BOARD

Dr. G. LECLÉZIO AVENUE, MOKA, 80815, REPUBLIC OF MAURITIUS
TEL: (230) 433-4025 FAX: (230) 433-4837 E-MAIL: amb@ambmauritius.mu
WEBSITE: www.ambmauritius.mu BRN: F07000422

Your Reference

Our Reference

A/P/39/1V10

10 January 2025

Date

The Officer in Charge
Ministry of Finance and Economic Development
Procurement Policy Office
8th Floor, Emmanuel Anquetil Building
Port Louis

Dear Sir

RE. ANNUAL PROCUREMENT PLAN

Please acknowledge receipt of our Annual Procurement Plan for the period July 24-
June 2025 herewith attached.

Thanking you

Yours Faithfully

B. RAMCHARAN
Assistant General Manager

Encl.

FORM A
REPUBLIC OF MAURITIUS
(Agricultural Marketing Board)

Indicative Annual Procurement Plan
(Period: July 2024-June 2025)

Last Updated: 26 June 2024

To be updated at least every six months

S.N.	Type/Nature of Procurement	Procurement Details	Cost Estimate MUR' 000	Procurement Method to be used	Expected Date of launching of Bid
1	Works	Replacement of Cold Room Doors at Airport & Fanfaron complete with air curtain	2.500	Restricted Bidding (RB)	Feb-25
2	Services/works	Replace 10 existing roller shutters annually with manual metal shutters	1.000	Restricted Bidding (RB)	Feb-25
3	Services/works	Replace damaged outdoor lights with photovoltaic	200	Low Value Goods Procurement (LVPG)	Mar-25
4	Goods	6 electronic scales on ground floor level	300	Low Value Goods Procurement (LVPG)	Feb-25
5	Services/works	Radio Frequency Identification (RFID)	4.50	Restricted Bidding (RB)	Jun-25
6	Goods	Two Vehicles (excl VAT)	4,000	Restricted Bidding (RB)	Jan-25
7	Services/works	Consultancy for the long term strategic plan for review of the refrigeration system at Moka, TFFCS & Airport	1.500	Restricted Bidding (RB)	Jun-25
8	Services	Lockers at Moka	270	Low Value Goods Procurement (LVPG)	Jun-25
9	Goods	Attendance Devices	500	Request for Sealed Quotation (RFQ)	Jun-25
10	Services	Custom Clearance Service Provider	750	Restricted Bidding (RB)	Mar-25

2024

Last Updated: **26 June 2024**

To be updated at least every six months

S.N.	Type/Nature of Procurement	Procurement Details	Cost Estimate MUR' 000	Procurement Method to be used	Expected Date of launching of Bid
11	Services	Purchase & implementation of Business Intelligence Tool (BI) for reporting purposes - NWM	70	Low Value Goods Procurement (LVP/G)	May-25
12	Goods	Purchase of Pcs/Notebook/Printers/Scanners	600	Request for Sealed Quotation (Goods)	Apr-25
13	Services/works	Network Attached Storage (NAS)	200	Low Value Goods Procurement (LVP/G)	Mar-25
14	Goods	Close Circuit Television (CCTV)	4,000	Restricted Bidding (RB)	Jul-25
15	Goods	Filing Cabinets at NWM	0.135	Low Value Goods Procurement (LVP/G)	Feb-25
16	Goods	Heavy Duty Plastics or Wooden Bins at NWM	1.200	Restricted Bidding (RB)	Feb-25
17	Goods	Public Sound System	2.300	Restricted Bidding (RB)	Feb-Mar 25
18	Goods	Close Circuit Television (CCTV) at NWM	600	Restricted Bidding (RB)	Feb-Mar 25

Date: 09 January 2025

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

RS 25/1

FORM B

REPUBLIC OF MAURITIUS (AGRICULTURAL MARKETING BOARD)

Indicative Procurement Plan for Financial Year 2024-2025

(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 26 June 2024			
<i>(To be updated at least every six months)</i>			
S.No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1.	Goods	New Compressor & Wago Controller at AMB-Moka	Feb-25

Date: 09 January 2025

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procure

