REPUBLIC OF MAURITIUS Mauritius Revenue Authority

Indicative Procurement Plan for Financial Year 2025-2026

(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 22 July 2025		(To be updated at least every six months)	
S. No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	GOODS	Procurement of Motor Vehicles	August 2025
2	CONSULTANCY	Selection of Consultants for Construction of an Integrated Customs Services Complex at Mer Rouge Port Louis	August 2025
3	CONSULTANCY	Selection of a Project Manager for Recommissioning and Refurbishing of Custom House	August 2025
4	GOODS	Procurement of One Fast Interceptor Boat & One Patrol Boat	August 2025
5	GOODS	Procurement of Three (3) Portable Spectrometric Substance Analyzer	September 2025
6	GOODS	Procurement of Two (2) Handheld Backscatter X-Ray machine	October 2025
7	CONSULTANCY	Selection of a Consultant for Implementation of Cargo Control CCTV Room at Integrated Customs Clearance Centre.	December 2025

Date: 22 July 2025

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.