

UNIVERSITY OF MAURITIUS**Indicative Procurement Plan for Financial Period 01 July 2025 to 30 June 2026***(Procurement to be undertaken through Open Advertised Bidding)*

Last Updated: 28 November 2025		<i>To be updated at least every six months</i>		
S/ No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Expected Date of launching of Bid
1.	Upgrade of UIIS and Licenses	Upgrade of UIIS and Licenses	18M	November/December 2025
2.	Storage Area Network	Upgrade of Storage Area Network/DR Site	6.5M	November/December 2025
3.	Fire Fighting System	Upgrade of Fire Fighting System for Prof Sir Lim Fat Building	6M	October/November 2025
4.	Cleaning Services	Provision of Cleaning Services on and off Campus for a 2-year period	36M	November/December 2025
5.	Hall of Residence	Construction of a Hall of Residence at the UoM Farm under the Build Operate and Transfer Mode to accommodate international students and external visitors.	261M	January/February 2026

Date: 28 November 2025

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*