

REPUBLIC OF MAURITIUS
(MINISTRY OF YOUTH EMPOWERMENT, SPORTS AND RECREATION)

Indicative Procurement Plan for Financial Year 2023 - 2024
(Procurement to be undertaken through Open Advertised Bidding)

| Last Updated: 11.07.23 | | <i>(To be updated at least every six months)</i> | |
|-------------------------------|------------------------------|--|--|
| S.No. | Nature of Procurement | Procurement Details¹ | Expected Date of launching of Bid |
| 1 | Services | Provision of Security Services | July/August 2023 |
| 2 | Works | Upgrading of Souvenir Swimming Pool | August/September 2023 |
| 3 | Works | Upgrading works at Anjalay Coopen Stadium | October/November 2023 |
| 4 | Works | Upgrading works at National Badminton Centre | October/November 2023 |
| 5 | Works | Refurbishment of Rose Hill Sports Complex | January/February 2024 |
| | | | |
| | | | |

Date: 11.07.23

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.