FORM B

REPUBLIC OF MAURITIUS

WASTEWATER MANAGEMENT AUTHORITY
Indicative Procurement Plan for Financial Year 2023/2024
(Procurement to be undertaken through Open Advertised Bidding) 
IT UNIT
	Last Updated: 28 July 2023

	(To be updated at least every six months)

	S. No.
	Nature of Procurement
	Procurement Details

	Expected Date of launching 

of Bid

	1. 
	Implementation of Microsoft Office 365 and Upgrading of Active Directory
	Replacement of Exchange 2007 with Microsoft Office 365 and upgrading of the IT infrastructure – Active Directory & Domain Controller
	January 2024

	M&E UNIT



	2
	Works
	Supply, Installation of New dewatering Equipment and Associated works at Montagne Jacquot Treatment Plant
	August 2023

	3
	Works
	Supply, Installation, Testing and Commissioning of 

wastewater pumps, accessories and associated

 works at Roche Bois Pumping Station

	August 2023

	4
	Works
	Supply, Installation, Testing and Commissioning of 

Vertical screen washer/compactor, accessories and associated works at WMA Pumping Stations


	August 2023

	5
	Works
	Supply, Installation, Testing and Commissioning of 

Generators at small PS
	September 2023

	6
	Works
	Supply, Installation, Testing and Commissioning of 

wastewater pumps, accessories and associated

works at 8 Nos wastewater pumping stations
	October 2023

	PMU



	7
	Works – Lot 1
	Grand Baie Sewerage Project Phase 1B 

Refurbishment of Mont Choisy Wastewater Treatment Plant 

	December 2023

	8
	Works – Lot 2
	Completion and Commissioning of Works in Zones CP 20 & CP 21  

including Pumping Station PS 1A & Refurbishment of existing Pumping Station PS 2

	November 2023

	P&D

	9
	Works
	Contract WW 489 W – Sewerage Project at Palma, Quatre-Bornes & Environs –Phase 1
	November 2023

	10
	Works
	Contract WW 512 W- Sewerage Works at Caro Lalo and Vallée des Prêtres
	September 2023

	11
	Works
	Contract WW 509 W - Pailles Guibies Sewerage Project Phase 3

Construction of trunk sewer, reticulation network & CWA connection works
	August 2023

	12
	Works
	Contract WW 510W- Pailles Guibies Sewerage Project Phase 4

Framework agreement for design & construction of house connections in the region of Pailles


	September 2023

	13
	Works
	Contract WW 515 W - Pailles Guibies Sewerage Project Phase 2A

Permanent road reinstatement works at Pailles


	August 2023

	LABORATORY

	14
	Goods
	Spectrophotometer(Including Consumables + Developing methods)
	August 2023


Date: 28 July 2023
Note:
 The information given is for planning purposes and is subject to revision or cancellation.  It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.


 Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.
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